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Community Involvement Update: Presentation Outline

• Review May Achievements

• Discuss June Goals & Objectives
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Community Involvement Update: May Achievements

• Print Materials
– Annual Fact Sheet

• Finalized and prepared for distribution to email list and as a handout during the June 28 
Bus Tours

– Rad Program Overview Fact Sheet
• Under Navy review

• Community FeedbackCommunity Feedback
– Navy addressed a community concern regarding trucking from Parcel E-2 through 

local neighborhoods

• Planned for Bus Tours on Saturday, June 28, 2014
Outreach/Reservations– Outreach/Reservations

• Prepared flyer with tour details and advertisement for publication in Bayview Footprints 
• Scheduled grass-roots efforts to distribute flyers and promote attendance
• Developed email invitation and online sign-up tool

E il d l i it ti t l h h d d t th O t b 2013 b t• Emailed early invitation to people who had reserved a spot on the October 2013 bus tour 
that was cancelled – May 27th

• Mailed flyers to key community groups for posting/distribution to members – May 30th

• Translated updated information line message in Spanish and Cantonese
• Reserved HPNS Building 101 for pre tour Poster Session and scheduled bus
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• Reserved HPNS Building 101 for pre-tour Poster Session and scheduled bus
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Community Involvement Update: June Goals & Objectives

• Hold Bus Tours on Saturday, June 28th

– Schedule 
• Tours start inside HPNS Building 101 at 10 a.m. and 1 p.m. with a Poster Session andTours start inside HPNS Building 101 at 10 a.m. and 1 p.m. with a Poster Session and 

brief program overview by the Navy
– Same general poster boards from 2013 describing excavations and covers
– Provide overview of program and the bus tour route

• Participants load bus – tours last approximately 90 minutesParticipants load bus tours last approximately 90 minutes
– Finalize Logistics

• Finalize tour route map and handout - Week of June 16th
• Dry-run scheduled with bus driver - June 27th

C ti O t h/R ti– Continue Outreach/Reservations
• Updated Information Line messages – June 2nd 
• Sent email to distribution lists – June 3rd
• Opened reservations – June 3rd (RSVP ongoing)
• Grassroots outreach (leafleting) – Week of June 2nd
• Run Ad in Bayview Footprints – June 5th and June 20th

• Follow-up on outreach as needed until the tours are filled 

• Print Materials
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– Finalize and distribute RAD Program Overview
– Prepare Second Quarterly Update
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